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PK1601 Improvements to Medians in  
unimproved areas. 

Budget spent $24,050 

% Completion Design: 100%  Construction: 0%  

Project Budget $381,500 

Strategic      
Focus Area 

Sense of Community 

Status 
Design is complete and construction 
will begin Jan 2016. 

Funding Sources FY2015 FY2016 

General Fund $381,500   

Funding 
Sources 

FY2015 FY2016 FY2017 

Police Impact 
fees 

  $750,000  

General Fund $3,950,000 $3,070,139 
 

Description:  Design an 18,000 - 20,000 sq. ft.  building to house the uniformed Police Officers and pro-
vide required support space, to include lobby, restroom with locker and shower facilities, squad room, 
briefing room,  training rooms,  fitness center, K-9 area,  traffic division area, Taser simulation room, 
meeting conference rooms, community room, offices for staff, holding facility with booking area and sally 
port. 

Description:  Improve the appearance of the city by installing/renovating landscaping and/or irrigation. 
Locations include medians on Van Buren from the Bullard Wash Bridge to 143rd Avenue, Bullard Avenue 
from Yuma Road to the Bullard Wash Bridge, Estrella Parkway south of SR85, Estrella Parkway  from 
Vineyard to just north of Star Tower, and on PebbleCreek south of APS substation. 

FA1404 Police Operations Facility 

Budget spent $1,626,547 

% Completion Design 95% 

Project Budget $7,810,139 

Strategic     
Focus Area 

Quality of Life 

Status 

Ground breaking scheduled for         
November 4, 2015. Construction to 
begin November 2015. 
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WR1401 Recharge System/Vadose Zone Wells 

Budget spent $343,861 

% Completion 20% 

Project Budget $2,835,000 

Strategic     
Focus Area 

Fiscal & Resource Manage-
ment 

Status 
Design begins October 2015. Con-
struction begins first quarter 2016. 

Description:  Design and construction of up to five vadose zone wells in the unsaturated zone of sand 
and gravel material above the groundwater aquifer. Treated reclaim water is pumped into the wells and 
percolates through the clay, sand, gravel and silt layers into the groundwater aquifer below. This process 
allows the City to gain critical water storage credits towards it’s 100 year assured water designation. 

Funding Sources FY2015 FY2016 
Reclaimed Water       
Impact Fees 

$2,535,000 
 

Grant Funds $300,000 
 

ST1302 Sarival Avenue Street Improvements: 
Van Buren to Portland  

Budget spent Design $292,724 

% Completion Design 95% 

Project Budget 
Design   $326,132  

Construction $2.7M 

Strategic      
Focus Area 

Fiscal and Resource Management 

Status Under Design 

Funding Sources FY2013 FY2016 

Transportation Impact Fees   $232,132 $1,000,000 

 

General Fund   $94,000 $1,712,123 

Description: Design work and construction to complete the street improvements along the east side of 
Sarival Avenue between Van Buren Street and Portland Avenue, and along the north side of Van     
Buren Street east of Sarival. The project includes new traffic signals at Van Buren and Sarival.  
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ST1304 Fiber Optic Cable Installation: Multiple 
Locations 

Budget spent $83,685 (96% City funds) 

% Completion 98%  

Project Budget $87,362 

Strategic     
Focus Area 

Fiscal & Resource Management,      
Economic Vitality, Quality of Life 

Status Under construction 

Description: Install fiber optic conduit and cable to connect traffic signals on McDowell Road from Pebble-
Creek Parkway to Loop 303, Sarival Avenue from McDowell Rd to I-10, I-10 from the Loop 303 to Citrus 
Road and Cotton Lane from I-10 to Van Buren Street. 

Funding Sources FY2013 FY2014 

Transportation Impact 
Fees 

$30,000 
 

Transportation Impact 
Fees 

 $57,362 

Federal Grant  $588,809 

 

ST1402 Fiber Optic Cable Installation: Loop 303, 
McDowell Road to Camelback Road 

Budget spent $33,291 (53% City funds) 

% Completion 100% design, 0% construction 

Project Budget $63,291 

Strategic      
Focus Area 

Fiscal & Resource Management,       
Economic Vitality, Quality of Life 

Status 
In-house design complete; Installation will be 
completed by ADOT in the Spring of 2016. 

Funding Sources FY2015 FY2016 

Transportation Impact Fees $63,291  

Federal Grant $219,876 
 

 

Description:  Install fiber optic conduit and cable to connect traffic signals at City-maintained freeway  In-
terchanges on I-10and SR303 to the City’s Traffic Management Center. 
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WA1403 Well 19 Site Wall 

Budget spent $9,300 

% Completion 10% 

Project Budget $98,759.00 

Strategic     
Focus Area Quality of Life 

Status Construction scheduled to be          
completed mid-November 2015  

Description:  Located at 15353 West Van Buren (adjacent to commercial development), the project  will 
replace a perimeter chain link fence with a 8’ high block site wall, rolling gates, and associated security 
measures to Well #19 site that will  improve the  aesthetics of the area and security for the well site.   

Funding Sources FY2015 FY2016 

Enterprise Water Fund $ 33,386 $98,759 

WW1302 Water Reclamation Facility                
Expansion—Package 7 

Budget spent $1,469,541 

% Completion 95% 

Project Budget $2,000,000 

Strategic     
Focus Area 

Fiscal & Resource Management 

Status Under construction. 

Funding Sources FY2015 FY2016 

Wastewater Bond Fees $2,000,000  

Description: All three filter units have been installed and are approved for operation by the Maricopa 
County Environmental Services Division. The project will be complete at the end of October 2015. The 
filters provide significantly improved water quality from the Goodyear Water Reclamation Facility. 
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ST1303 Fiber Optic Cable Installation: Indian 
School Road from 144th Avenue to      
Sarival Avenue 

Budget spent $257,190 (*87% City funds) 

% Completion 98% 

Project Budget $297,000 (City Funds) 

Strategic      
Focus Area 

Fiscal and Resource Management,   
Economic Vitality, Quality of Life 

Status Under Construction 

Description:  Installation of fiber optic cable to connect (4) traffic signals to the City’s Traffic Management 
Center (TMC). Intersections include: Sarival Avenue & Indian School Road, Falcon Drive & Indian School 
Road, Wigwam Blvd & Indian School Road and Bullard Avenue & Indian School Road. 

Funding Sources FY2013 FY2014 
Transportation Impact 
Fees 

$55,000 $242,000 

Federal Grant  $700,000 

PK1502 Bullard Wash LOMR/Cleaning 

Budget spent $285,400 

% Completion               60%        

Project Budget $500,000 

Strategic     
Focus Area 

Quality of Life  

Status 
Debris removal complete; Hydrological 
Analysis completed. 

Funding Sources FY2015 FY2016 

Development Agreement $500,000  

Description:  The City has acquired ownership of the Bullard Wash and is obligated to prepare and obtain 
approval of a Letter of Map Revision (LOMR) from the Federal Emergency Management Agency (FEMA), 
for the Bullard Wash excavation that occurred with the BallPark project. The purpose of the LOMR is to 
identify the limits of the Special Flood  Hazard Areas (SFHA), otherwise known as the floodplain, for the 
current configuration and function of the wash. Much of the property adjacent to the Bullard Wash will be 
removed from the FEMA flood zone designation with this project. 
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WW1511 Corgett Digester Tank Number 1 Roof 

Budget spent $74,926 

% Completion 60% 

Project Budget $75,000 

Strategic     
Focus Area 

Fiscal & Resource Management 

Status 
Under construction. Completion in     
November 2015. 

Description:  Located at the Corgett  Water Reclamation Facility.  Due to severe rust and metal degradation 
the roof structure to Corgett Digester Tank No. 1 is being replaced and the existing concrete tank              
expansion joints will be removed and resealed. 

Funding Sources FY2015 FY2016 

Wastewater O&M Fund $75,000  
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COMPLETED PROJECTS: 

ST1201 Bullard Avenue: Lower Buckeye     
Parkway to Estrella Parkway 

Approved Budget $5,889,684 

Budget Spent $5,881,033 

Project Start Date September 2014 

Project Completed June 2015 

ST1404 Goodyear Boulevard Improvements,    
Phase I (Estrella Pkwy to Yuma) 

Approved Budget $3,388,366 

Budget Spent $3,267,966 

Project Start Date September 2014 

Project Completed August 2015 


